



VMAT-203 FY '02 Production Update

Maj Eric Austin



"Smash"

Pilot Training Officer





FY '02 Production



December '01 NIPDR charts





Instructor Manning





Pilot Supply & Requirement





Aircraft Ready to Train



X Req'd & X Comp'd



Pilot CT



Pre-FRS Pool



FY '02 Production

- **2 Cat I from class 1-02 incorporated into FY-01 PTR (40)**
- **6 Cat I complete as of 31 Jan**
 - **One medical hold (broken ankle)**
- **4 Cat I completers this week**
- **9 Cat I in Yuma on air-to-ground det - will complete in March**

**22 complete by March - on
track with planned
production**



FY '02 Production

- **Classes 7, 8 & 9-02 in progress**
 - **New T&R**
 - **Gap in outs - June/July (per IPP updated 13 Nov)**
 - **16 more USMC Cat I**
- **Slightly ahead of “X-curve”**
- **Quarterly Yuma deployment cycle**

38 outs planned for FY '02
(PTR 36)



Issues w/ FY '02 Production

- **PTR vs Planned outs**
 - **PTR - 36**
 - **Planned outs - 38**
- **Pre-FRS pool**
 - **Surgrads**
- **IP Manning**
 - **Currently 24 + 2 MAG-14 augments**
 - **Large turnover spring/fall '02**



Issues w/ FY '02 Production

- **Contract maintenance**
 - **Currently 32 ARIP personnel**
 - **Funding expires in April**
 - **Negotiating extension of contract**

- **Refreshers - CNATRA instructors**
 - **15 pilots**
 - **June - November '02**
 - **3 per month**



New T&R Implementation

- **Flight Hours**
 - OP-20 flight hour model adjusted for new T&R for FY '03 +
- **Increase in TTT (25 to 33 weeks)**
 - **Break in outs**
 - March/April for 6-02
 - June/July for classes 7&8-02
- **RNAWST**
- **Night Attack aircraft**
 - 3 on hand
 - Need 8 by May (Yuma weapons det)



New T&R Implementation

- **Night Systems syllabus implementation**
 - **Currently deferred**
 - **T-Upgrade behind schedule/Night Attack availability**
 - **164XXX series T-birds NVG lighting modifications**
 - **NVG's**
 - **Planned to begin in summer/fall '02**

- **Quarterly Yuma deployments**
 - **Funding**
 - **\$80k per deployment**



FY '03 and beyond...

VMAT-203 FRS Planning Factors Worksheet Summary			FY 03 13-Nov-01
FY 03 ANNUAL RESOURCE REQUIREMENTS			
Instructors Required			Total
IP Req			24
IN Req			0
IE Req			0
IUT (IP) Req			0
IUT (IN) Req			2
IUT (IE) Req			0
*TOTAL PPF INST (O/E)			26/0
Simulators Required			
	RNAWST		
	2	0	2
Aircraft Required			
	AV-8B	TAV-8B	
A-Status Req-PlnF	12	12	24
A-Status Req-WSPD	12	14	26
Avg Daily RFT Acft	6.2	6.6	12.7
Flight Hours Required			
Syl/Supt Flt Hrs Req	2656.0	2887.5	5543.5
Ovhd Flt Hrs Req	715.5	780.0	1495.5
Total Flt Hrs Req	3371.5	3667.5	7039.0
T-34C Support Hours Required (In addition to above)			0.0
Additional Manpower Requirements			
	Officer	Enlisted	
	5	0	
* Total is Instructor and IUT only (includes allowance for T-34C Support, if applicable) ** IUT requirement listed represents "steady state" IUT requirement to support above IP/IN requirement *** Instructors, aircraft and simulators rounded up to next whole number at 0.15			



Questions ?